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NEWS RELEASE 
 
 

LUNDIN GOLD REPORTS Q3 2019 RESULTS 
 

POWERLINE IS ENERGIZED AND HOT COMMISSIONING IS UNDERWAY 

 
November 8, 2019 (Vancouver, Canada) Lundin Gold Inc. ("Lundin Gold" or the "Company") 
(TSX: LUG, Nasdaq Stockholm: LUG) is pleased to announce its results for the three and nine 
months ended September 30, 2019.  All amounts are in U.S. dollars unless otherwise 
indicated.  
 
“I want to congratulate our team on achieving two major project milestones: hot commissioning 
of the process plant is underway and the recent energization of the powerline.  Significant 
progress was also made on the tailings dam,” said Ron Hochstein, Lundin Gold’s President 
and CEO.  “The mine contractor completed the two declines and demobilized during the 
quarter, and operations have now fully transitioned to owners’ teams.  By the end of this year 
Lundin Gold will transition from a developer to a producer.” 
 
Highlights  
 
Fruta del Norte Gold Project (“Fruta del Norte” or the “Project”) 
 

• Overall construction progress was 89% complete. 

• Underground development continued ahead of projections. 

• Mine production is on plan with 148,000 tonnes of ore stockpiled as at September 30, 
2019. 

• Process plant wet commissioning started early in the third quarter, and hot 
commissioning began towards the end of the quarter. 

• The powerline from the Bomboiza substation to the Project was completed and tested 
and work to connect the powerline to the national grid at the Bomboiza substation was 
completed.  In early October 2019, the powerline was energized.   

• Construction of the tailings dam progressed on schedule with the tailings dam reaching 
the elevation to enable hot commissioning to commence. 

 
Exploration 

• Detailed follow-up mapping and sampling occurred on several targets within the central 
Suarez Pull-Apart basin (the “Basin”). The drill permitting process continues. 

 
Fruta del Norte Gold Project 
 
Fruta del Norte remains on track and on budget to deliver first gold production in the fourth 
quarter of this year and achieve commercial production in the second quarter of 2020.   
 
Mine Development  
 
Development continues ahead of projections and as at September 30, 2019 a total of over 
10.5 kilometres (“km”) of underground mine development had been completed, of which 2,500 
metres was completed during the quarter.  The mine contractor completed its scope of work 
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and was demobilized by the end of the quarter.  The pilot hole for the South Vent Shaft was 
completed and raise boring of the ventilation raise began in September. 
 
Mine production ramped up and is on plan with 148,000 tonnes of ore stockpiled as at 
September 30, 2019.  

 
Construction 
 
Overall construction progress was 89% complete.  Construction is nearing completion in most 
areas with some work on tailings, the main water treatment plant and paste plant on target for 
completion later this year. 
 
Transition to Operations  
 
Process plant wet commissioning started early in the third quarter, and hot commissioning 
began towards the end of the quarter with first ore put through the grinding mills on September 
27, 2019.  Reagents fills and operations consumables started arriving at site and laboratory 
operations also began.  
 
Hiring for operations continued to progress on plan with less than 100 positions open at quarter 
end, with the majority expected to be filled from existing Project staff. 
 
Site-Wide Infrastructure 
 
As at quarter end all significant ancillary facilities were completed.  The on-site electrical 
distribution network was substantially completed and the main Fruta del Norte power 
substation and emergency power generation systems were completed. 
 
Remediation work was well under way on the North Access Road during the third quarter and 
was re-opened to traffic in November 2019.  
 
Off-Site Infrastructure 
 
Construction of the 42 km powerline and Bomboiza substation work was completed and tested 
during the quarter.  The powerline was energized in early October and Fruta del Norte is now 
connected to Ecuador’s national power grid. 
 
The Zamora River Bridge erection contract was awarded, and foundation construction 
commenced. 
 
Tailings Storage Facility  
 
Construction of the tailings dam progressed significantly with earthworks 95% complete and 
on plan for hot commissioning.  Dam liner installation was 50% complete at the end of the 
quarter.  Reclaim barge installation was completed and water collection in the tailings basin 
commenced. 
 
Health and Safety 
 
The total recordable incident rate for the Project at the end of the quarter was 0.54 per 200,000 
hours worked.  There was only one medical incident and no lost time injuries were recorded 
during the quarter.  
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Environment and Permitting 

 
Efforts to finalize the Administrative Act and Industrial Water Permits required for operations 
from La Secretaría Nacional del Agua (SENAGUA) continued and these permits are expected 
to be received shortly. 
 
Community 
 
As of quarter end, the Company estimates that 46% of its employees and 45% of all workers, 
including contractors, were from the Zamora Chinchipe province. 
 
Lundin Gold’s procurement programs resulted in the purchase of approximately $2.5 million 
per month in goods and services from the local communities during the quarter. 
 
During the quarter, the Company held community presentations in accordance with the 
Awareness and Preparedness for Emergencies at the Local Level (APELL) process relating to 
the transportation of cyanide. 
 
Exploration 
 
Detailed mapping and geochemical sampling occurred on the North Barbasco, Las Arenas, La 
Chonta and El Copal target areas in the central Basin. These targets all display epithermal 
pathfinder anomalies (typically arsenic, antimony and sometimes mercury) in rock and soil 
samples, as well as alteration typical of epithermal fluids (Illite and marcasite). 
 
More detailed mapping and sampling also occurred at the Jabali target south of the Basin. 
Epithermal gold-silver vein float has previously been located in the target area, but a significant 
in-situ source of this material has not been identified. 
 
Permitting in preparation for scout drill testing continues with a plan to mobilize drill rigs to the 
Barbasco epithermal gold-silver target as soon as the permits are received.  
 
Financial Results 
 
 

(in thousands, except per share amounts) 
Three months ended 

September 30, 
Nine months ended  

September 30, 

  2019  2018  2019  2018 

           
Results of Operations:           

           

Derivative gain (loss)   $ (33,723) $ 17,924 $ (58,000) $ 12,777 
           

Net income (loss) for the period    (39,672)  7,270  (78,180)  1,423 

           

Income (loss) per share         

Basic  (0.18)  0.03  (0.35)  0.01 
Diluted  (0.18)  0.03  (0.35)  0.01 

         

 
 
(in thousands) 

     As at  
September 

30, 2019 

 As at 
December 

31, 2018 

Financial Position:         
Cash      130,235  167,513 
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Working capital       124,586  153,186 
Property, plant and equipment      828,339  480,921 

Mineral properties      240,665  240,665 

Total assets      1,344,528  1,012,461 

Long-term liabilities      772,526  364,252 
         

 
Derivative gains or losses 
 
The Company did not repay or increase its gold prepay and stream credit facilities during the 
nine months ended September 30, 2019.  The variation in the amount of these debt obligations 
is due to a change in their estimated fair values as they are accounted for as financial liabilities 
measured at fair value.  This variation is recorded as a derivative gain or loss in the applicable 
period.  The fair values calculated under the Company’s accounting policies are based on 
numerous estimates as of the balance sheet date and are, therefore, subject to further future 
variations until the debt obligations will actually be repaid by the Company. 
 
Two key drivers of current fair values are gold and silver prices because future repayments 
under the gold prepay and stream credit facilities are based on forward gold and silver price 
estimates at time of repayment.  During periods of increasing gold and silver prices as in the 
nine months ended September 30, 2019, their forecast forward prices will also generally 
increase. This results in a higher estimated fair value of the debt obligations at the current 
balance sheet date and the recognition of derivative losses, although it does not necessarily 
reflect the amounts that will actually be repaid when the obligations become due in the future. 
It should also be noted that the potentially more significant impact of the same change in 
forward gold and silver prices on the value of future production and revenues forecast to be 
generated during the same periods when the debt obligations will be repaid cannot be 
recognized because of the inherent uncertainty and risks associated with actually realizing 
such production and sales. 
 
Other than the effect of derivative losses, the remainder of the Company’s net loss is made up 
of exploration and general and administrative expenses which includes professional fees 
incurred for the maintenance of the senior debt facility and training costs as training for 
operations are well underway. 
 
Liquidity and Capital Resources 
 
As at September 30, 2019, the Company had cash of $130.2 million and a working capital of 
$124.6 million compared to cash of $167.5 million and a working capital balance of $153.2 
million at December 31, 2018.  The change in cash was due to costs incurred for the 
development of the Project of $320.9 million, general and administration costs of $16.0 million 
and exploration expenditures of $2.4 million.  This is offset by drawdowns from the senior 
secured project finance debt facility (the “Facility”) totalling $301.0 million, which will be used 
to fund the construction of the Project, and net proceeds of $33.9 million from an equity 
financing in March 2019.  In addition, the Company received proceeds of $2.4 million from the 
exercise of stock options and $1.6 million for the issuance of shares and warrants  to Newcrest 
under the anti-dilution rights related to its 27.3% shareholding in the Company.   
 
As at September 30, 2019, the Company has $49 million remaining under the Facility available 
to be drawn at its option. In addition, at the end of March the Company entered into a $75 
million cost overrun facility which is available once the Facility is fully drawn and can be used 
to fund a potential cost overrun related to the development of the Fruta del Norte Project.  The 
Company expects the current cash balance and existing debt facilities to be sufficient to 
complete the development of the Project. 
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Outlook 
 
The Company is focused on completion of construction and first gold production in the fourth 
quarter of this year.  The workforce peaked in the third quarter and will begin ramping down in 
the fourth quarter.  The following activities are planned going forward: 
 

• Completing process plant construction. 

• Bringing the laboratory into full service.  

• Completing the shipment of first fills and consumables.   

• Completing the tailings storage facility for initial operations. 

• Obtaining remaining permits required for operations. 

• Commencing operations and starting to produce concentrate and doré with the 

objective of reaching commercial production in the second quarter of 2020.  

• Completing the South Vent Raise and begin operation of the permanent ventilation fans 

to enable mine production to ramp up. 

• Completing the main water treatment plant. 

• Completing paste plant construction.  

• Advancing construction of the Zamora River bridge. 

Detailed mapping and sampling to develop additional drill targets is ongoing, while the 
permitting process continues for more advanced epithermal gold-silver targets.   
 

Qualified Person 
 
The technical information relating to the Fruta del Norte Project contained in this News  
Release has been reviewed and approved by Ron Hochstein P. Eng, Lundin Gold's President 
and CEO who is a Qualified Person under NI 43-101. The disclosure of exploration information 
contained in this News Release was prepared by Stephen Leary, MAusIMM CP(Geo), a 
consultant to the Company, who is a Qualified Person in accordance with the requirements of 
NI 43-101. 
 

Additional Information 
 
The Company's consolidated financial statements for the three and nine months ended 
September 30, 2019 and related management's discussion and analysis are available on the 
Company's website at www.lundingold.com or under its profile on SEDAR 
at www.sedar.com. 

The information in this release is subject to the disclosure requirements of Lundin Gold under 
the EU Market Abuse Regulation. This information was submitted for publication November 8, 
2019 at 2:30 p.m. PT through the contact persons set out below. 

http://www.lundingold.com/
http://www.lundingold.com/
http://www.sedar.com/
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About Lundin Gold 

Lundin Gold, headquartered in Vancouver, Canada, is developing its wholly-owned Fruta del 
Norte gold project in southeast Ecuador. Fruta del Norte is one of the world's largest, highest-
grade gold projects currently under construction. The Company's board and management 
team have extensive expertise in mine construction and operations, and are dedicated to 
advancing this project through to first gold production in the fourth quarter of this year. 

The Company operates with transparency and in accordance with international best 
practices. Lundin Gold is committed to delivering value to its shareholders, while 
simultaneously providing economic and social benefits to impacted communities, fostering a 
healthy and safe workplace and minimizing the environmental impact. The Company believes 
that the value created through the development of Fruta del Norte will benefit its shareholders, 
the Government and the citizens of Ecuador. 

For more information, please contact 
 
Lundin Gold Inc. 
Ron F. Hochstein 
President and CEO 
+593 2-299-6400 
+604-806-3589 
 
Lundin Gold Inc. 
Sabina Srubiski 
Manager, Investor Relations 
+1-604-806-3089 
info@lundingold.com 
www.lundingold.com 
 

Follow Lundin Gold on Twitter 
 
Caution Regarding Forward-Looking Information and Statements 
Certain of the information and statements in this press release are considered "forward-looking 
information" or "forward-looking statements" as those terms are defined under Canadian securities laws 
(collectively referred to as "forward-looking statements").  Any statements that express or involve 
discussions with respect to predictions, expectations, beliefs, plans, projections, objectives, 
assumptions or future events or performance (often, but not always, identified by words or phrases such 
as "believes", "anticipates", "expects", "is expected", "scheduled", "estimates", "pending", "intends", 
"plans", "forecasts", "targets", or "hopes", or variations of such words and phrases or statements that 
certain actions, events or results "may", "could", "would", "will", "should" "might", "will be taken", or 
"occur" and similar expressions) are not statements of historical fact and may be forward-looking 
statements. 
 
By their nature, forward-looking statements and information involve assumptions, inherent risks and 
uncertainties, many of which are difficult to predict, and are usually beyond the control of management, 
that could cause actual results to be materially different from those expressed by these forward-looking 
statements and information. Lundin Gold believes that the expectations reflected in this forward-looking 
information are reasonable, but no assurance can be given that these expectations will prove to be 
correct.  Forward-looking information should not be unduly relied upon.  This information speaks only 
as of the date of this press release, and the Company will not necessarily update this information, unless 
required to do so by securities laws.  
 
This press release contains forward-looking information in a number of places, such as in statements 
pertaining to: the timing of first gold and commercial production and the progress of the development, 
construction and operation of the Project, improvements to site logistics and completion of site and 

mailto:info@lundingold.com
mailto:info@lundingold.com
http://www.lundingold.com/
http://www.lundingold.com/
https://twitter.com/LundinGold
https://twitter.com/LundinGold
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powerline infrastructure, the Company’s exploration plans and activities, the timing and success of 
permitting and regulatory approvals,  project financing and future sources of liquidity, capital 
expenditures and requirements, future tax payments and rates, cash flows and their uses.   
 

There can be no assurance that such statements will prove to be accurate, as Lundin Gold's actual 
results and future events could differ materially from those anticipated in this forward-looking information 
as a result of the factors discussed in the "Risk Factors" section in Lundin Gold's Annual Information 
Form dated March 27, 2019, which is available at www.lundingold.com or on SEDAR. 
 

Lundin Gold's actual results could differ materially from those anticipated.  Factors that could cause 
actual results to differ materially from any forward-looking statement or that could have a material impact 
on the Company or the trading price of its shares, include: receipt of regulatory approvals, risks 
associated with the Company's community relationships; risks and hazards inherent in mining and 
processing; lack of availability of or interference with infrastructure; risks related to Lundin Gold's 
compliance with increasingly strict environmental laws and liability for environmental contamination; 
risks related political and economic instability in Ecuador; deficient or vulnerable title to mining 
concessions and surface rights; risk to shareholders of dilution from future equity financings;  failure to 
maintain its obligations under its debt facilities; shortages of critical resources, such as skilled labour 
and supplies, consumables and equipment; inherent safety hazards and risk to the health and safety of 
the Company's employees and contractors;  volatility in the price of gold; the cost of compliance or 
failure to comply with applicable laws; the timely receipt of regulatory approvals, permits and 
licenses;  risks associated with the performance of the Company's contractors;  the imprecision of 
Mineral Reserve and Resource estimates; dependence on key personnel; volatility in the market price 
of the Company's shares; the potential influence of the Company's largest shareholders; uncertainty 
with the tax regime in Ecuador; measures required to protect endangered species; exploration and 
development risks; the Company's reliance on one project risks related to artisanal and illegal mining; 
the reliance of the Company on its information systems and the risk of cyber-attacks on those systems; 
the ability to obtain adequate insurance; uncertainty as to reclamation and decommissioning; the 
uncertainty regarding risks posed by climate change; the ability of Lundin Gold to ensure compliance 
with anti-bribery and anti- corruption laws; the potential for litigation; and limits of disclosure and internal 
controls. 
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Figure 1. Fruta del Norte Gold Project site as at September 2019 
 

 
 
 

Figure 2. Portal platform as at September 2019 
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Figure 3. Process plant as at September 2019 
 

 
 


